COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE SUMVARY

CONTI D: C17791

PCN. 17791-BI D COFRS REPORTI NG CATEGCRY: 6

CONTRACT DESCRI PTI ON\:
SH85: I TS | MPROVEMENTS

PRQJECT NO ES6 0853-079
SH85: I TS | MPROVEMENTS
NAME OF ROAD: 085C

PRQIECT COUNTI ES: ADAVB, REG ON 6

ESTI MATE NO 0002

PERCENT TI ME: 17. 86

Page 1
ESTI MATE RUN 01/ 06/ 2011
08: 43: 32

PROG SPEC YR 2005

FACS REF NO

TIME CHARGED: 37.5 DAYS

TI ME ALLOW 210 WORK DAYS

ORI G TI ME ALLOW 210 WORK DAYS

CONTRACTOR:
DKS ENTERPRI SES | NC. PAY PER OD ENDI NG 12/ 31/ 2010 DATE TIME STARTED 11/01/2010
250 N. MAIN ST. DATE LET 09/ 09/ 2010 DATE WORK BEGAN  11/01/2010
DATE AWARDED 09/ 15/ 2010 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 10/ 22/ 2010 DATE ACCEPTED
BRI GHTON CO 80601 720/ 685- 0041 DATE NOTI CE TO PROCEED 11/ 01/ 2010

CURRENT PROJECT AMI:  $ 1,057, 088.75 PARTICl PATI NG

AWARD PROQJECT AMT: $ 978, 397. 50 NON- PARTI CI PATI NG

PERCENT COVPLETE: 29. 33% TOTAL EARNI NGS

FUNDS AVAI LABLE: $ 747,060. 00 STOCKPI LED MATERI ALS
GROSS EARNI NGS
TOTAL CLAI MB: $ 0. 00 RETAI NAGE

SECURI TI ES ENCUVBERED
NET EARN NGS

LI QUI DATED DANVAGES
AUTOPAY ADJUSTMENT
AMOUNT DUE

OTHER ADJUSTMENTS

APPROVED FOR PAYMENT BY

$ 310, 028. 75 $ 128, 957. 25
0. 00 0.00
310, 028. 75 128, 957. 25
0.00 0.00
310, 028. 75 128, 957. 25
-8, 346. 86 -3,709. 71
0.00 0.00
301, 681. 89 125, 247.54
0.00 0.00
0.00 0.00
301, 681. 89 125, 247.54
0.00 0. 00
PAMENT DE s 125,247.54

PRQJECT COMVENT:

ESTI MATE COMMVENT:
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PON: 17791-BID ESTI MATE RUN 01/ 06/ 2011
PRQIECT: ES6 0853- 079 ESTI MATE NO 0002 08: 43: 32
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 208-00005 ERCSI ON LOG 200. 000 200. 000
LF 0. 000 0. 00
2.50000 200. 000 500. 00
0010 208-00045 CONCRETE WASHOUT STRUCTURE 2.000 0. 000
EACH 0. 000 0. 00
200. 00000 0. 000 0. 00
0015 208-00050 STORM DRAI'N | NLET PROTECTI ON 10. 000 0. 000
EACH 0. 000 0. 00
22.00000 0. 000 0.00
0020 208-00205 ERCSI ON CONTRCL  SUPERVI SOR 40. 000 0. 000
HOUR 0. 000 0. 00
40. 00000 0. 000 0.00
0025 217-00010 PRE- EMERGENT HERBI Cl DE 60. 000 0. 000
SY 0. 000 0. 00
8. 60000 0. 000 0.00
0030 403-00720 HOT M X ASPHALT ( PATCH NG (ASPHALT) 15. 000 0. 000
TON 0. 000 0. 00
280. 00000 0. 000 0.00
0035 503-00048 *DRI LLED CAI SSON (48 | NCH) 62. 000 0. 000
LF 0. 000 0. 00
525. 00000 0. 000 0.00
0040 606-00301 *GUARDRAI L TYPE 3 (6-3 POST SPACI NG 100. 000 0. 000
LF 0. 000 0. 00
15. 00000 0. 000 0. 00
0045 606-01340 *END ANCHORAGE TYPE 3D 1. 000 0. 000
EACH 0. 000 0. 00
685. 00000 0. 000 0. 00
0050 606-02003 *END ANCHORAGE ( NONFLARED) 1. 000 0. 000
EACH 0. 000 0.00
1, 635. 00000 0. 000 0. 00
0055 613-00206 2 I NCH ELECTRI CAL CONDUI T ( BORED) 22,115. 000 13, 620. 000
LF 8, 495. 000 44,598. 75

5. 25000 22,115. 000 116, 103. 75
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PCN: 17791-BI D ESTI MATE RUN 01/ 06/ 2011
PRQJECT: ES6 0853-079 ESTI MATE NO 0002 08:43: 32
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 613-00306 3 I NCH ELECTRI CAL CONDUI T ( BORED) 1, 800. 000 0. 000
LF 0. 000 0.00
6. 50000 0. 000 0. 00
0065 613-01200 2 I NCH ELECTRI CAL CONDUI T ( PLASTI C) 36, 000. 000 14, 960. 000
LF 11, 630. 000 49, 427. 50
4. 25000 26, 590. 000 113, 007. 50
0070 613-07000 PULL BOX (SPEC AL) 1. 000 0. 000
EACH 0. 000 0. 00
400. 00000 0. 000 0.00
0075 613-07023 PULL BOX (24" X36"X24") 57. 000 11. 000
EACH 29. 000 20, 300. 00
700. 00000 40. 000 28, 000. 00
0080 613-07040 PULL BOX (30" X48"X24") 11. 000 0. 000
EACH 2.000 1, 750. 00
875. 00000 2.000 1, 750. 00
0085 613-10000 W RI NG 1. 000 0. 000
LS 0. 000 0.00
15, 000. 00000 0. 000 0.00
0090 613-50105 LI GHTI NG CONTROL CENTER ( PEDESTAL QONLY) 3. 000 0. 000
EACH 0. 000 0. 00
3, 100. 00000 0. 000 0. 00
0095 614-10147 VARl ABLE MESSAGE SI GN LED ( OVERHEAD) 2.000 0. 000
EACH 0. 000 0. 00
110, 700. 00000 0. 000 0. 00
0100 614-32400 MONOTUBE OVERHEAD SI GN CANTI LEVER (24 | NCH DI AVETER) 2.000 0. 000
EACH 0. 000 0. 00
32, 200. 00000 0. 000 0.00
0105 614-72875 LOCP DETECTOR W RE 1, 260. 000 0. 000
LF 0. 000 0. 00
4.10000 0. 000 0.00
0110 614-72876 TRAFFI C SI GNAL VEH CLE DETECTOR AMPLI FI ER (LOCP TYPE) 4. 000 0. 000
EACH 0. 000 0.00
501. 00000 0. 000 0. 00
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PCN: 17791-BI D ESTI MATE RUN 01/ 06/ 2011
PRQJECT: ES6 0853-079 ESTI MATE NO 0002 08:43: 32
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 614-86250 RAVP METERI NG CONTRCOLLER 2.000 0. 000
EACH 0. 000 0. 00
8, 700. 00000 0. 000 0. 00
0120 614-87010 *FI BER OPTI C CABLE (SINGLE MODE) (12 FI BER) 2,590. 000 0. 000
LF 0. 000 0.00
1. 70000 0. 000 0.00
0125 614-87020 OPTI CAL TRANSCEI VER 6. 000 0. 000
EACH 0. 000 0. 00
1, 080. 00000 0. 000 0. 00
0130 614-87028 VI DEO CPTI CAL TRANSCEI VER 11. 000 0. 000
EACH 0. 000 0.00
1, 996. 00000 0. 000 0. 00
0135 614-87320 CLCSED CIRCUI T TELEVI SI ON 8. 000 0. 000
EACH 0. 000 0. 00
2,911. 00000 0. 000 0. 00
0140 614-87350 *TEST FI BER OPTI C CABLE 1. 000 0. 000
LS 0. 000 0. 00
3, 662. 00000 0. 000 0. 00
0145 614-87496 *FI BER OPTI C CABLE (SINGLE MODE) (96 STRANDS) 60, 800. 000 0. 000
LF 0. 000 0. 00
1. 33000 0. 000 0.00
0150 626-00000 *MOBI LI ZATI ON 1. 000 0. 500
LS 0. 100 5, 300. 00
53, 000. 00000 0. 600 31, 800. 00
0155 630-00012 *TRAFFI C CONTROL MANAGEMENT 210. 000 18. 000
DAY 21. 000 7,581. 00
361. 00000 39. 000 14, 079. 00
0160 630-80341 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 8. 000 4.000
EACH 0. 000 0. 00
11. 00000 4.000 44.00
0165 630-80342 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 14. 000 7.000
EACH 0. 000 0. 00
11. 00000 7.000 77.00
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PCN: 17791-BI D ESTI MATE RUN 01/ 06/ 2011
PRQJECT: ES6 0853-079 ESTI MATE NO 0002 08:43: 32
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 630-80344 * CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 334. 000 107.500
0. 000 0. 00
11. 00000 107.500 1,182.50
0175 630-80358 * ADVANCE WARNI NG FLASHI NG CR SEQUENCI NG ARROW PANEL (C 2.000 0. 000
TYP
5 EACH 0. 000 0. 00
105. 00000 0. 000 0. 00
0180 630-80380 *TRAFFI C CONE 200. 000 100. 000
EACH 0. 000 0. 00
1.10000 100. 000 110. 00
0185 630-85040 *1 MPACT ATTENUATOR ( TRUCK MOUNTED ATTENUATOR) 1. 000 0. 500
TEMPCORARY)
( EACH 0. 000 0. 00
6, 750. 00000 0. 500 3,375.00
0190 700-70010 F/ A M NOR CONTRACT REVI SI ONS 34, 000. 000 0. 000
A 0. 000 0. 00
1. 00000 0. 000 0.00
0195 700-70011 F/ A PARTNERI NG 500. 000 0. 000
A 0. 000 0. 00
1. 00000 0. 000 0. 00
0200 700-70016 F/ A FUEL COST ADJUSTMENT 800. 000 0. 000
A 0. 000 0. 00
1. 00000 0. 000 0. 00
0205 700-70023 F/ A ON- THE- JOB TRAI NEE 525. 000 0. 000
A 0. 000 0. 00
1. 00000 0. 000 0. 00
0210 700-70028 F/ A ESB PROGRAM 7,500. 000 0. 000
A 0. 000 0. 00
1. 00000 0. 000 0. 00
0215 700-70034 F/ A CBTAI N PONER 20, 000. 000 0. 000
A 0. 000 0.00
1. 00000 0. 000 0.00
0220 700-70380 F/ A ERCSI ON CONTROL 2,000. 000 0. 000
A 0. 000 0. 00
1. 00000 0. 000 0.00
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CONTI D C17791
PCN: 17791-BI D ESTI MATE RUN 01/ 06/ 2011
PRQJECT: ES6 0853-079 ESTI MATE NO 0002 08:43: 32
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0225 700-70589 F/ A ENVI RONVENTAL HEALTH & SAFETY MANAGEMENT 2,000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 1, 057,088.75$% 128,957.25$ 310, 028. 75
PRQJIECT TOTAL CURRENT AMI $ 1,057,088.75$ 128,957.25$ 310, 028. 75



